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MEMORANDUM SEP 27 183
DATE: ¢ /p/¢s/ ‘ IEPA-DLPC
TO: John Steller ,”/’ﬂ ‘/,,ff’
FROM: Sheila Fite d

SUBJECT: Contract Transmittal

Please have the Division Manager sign both copies of the signature
page of the attached contract or contract amendment and forward
along with the Contract Transmittal sheet to the contractor.
When the contract or contract amendment is mailed to the con-
tractor, please call Mariflyn Garst at 2-9894 to inform her of
the date mailed.

X Attached please find your copy of a fully executed contract
or contract amendment. Another copy has been forwarded to the

contractor.
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STATE OF ILLINOIS
ENVIRONMENTAL PROTECTION AGENCY
AMENDMENT NUMBER 7 TO
PROFESSIONAL SERVICES AGREEMENT

The I11inots Environmental Protectton Agency and Ecology & Environment,
Inc., whose address- is 195 Sugg Road, P.0. Box D, Buffalo, New York
14225, hereby agree to the amendment of Professional Services Agreement
Number LCU-32, dated September 9, 1985, Amendment ) dated January 2,
1986, Amendment 2 dated March 1, 1986, Amendment 3 dated August 31, 1986,
Amendment 4 dated August 24, 1986, Amendment 5 dated January 4, 1987, and
Amendment 6 dated February 16, 1988 executed as follows:

1. Paragraph D(1) (See Amendment #5) of the Agreement 1s hereby
eliminated and struck in fts entirety and the following Paragraph
0(1) is inserted in its place:

1. The Contractor shall furnish the necessary personnel, materials,
serivces, facilities and otherwise do all things necessary for
or incident to the performance of the work at the Dead Creek
project, Sauget and Cahokta, Iilinois (LPC #1600200005)
(hereinafter designated as "Site") as set forth in:

a.
b.

c.

The Contractor's Proposal dated May 20, 1985;
The Agency's Request for Proposal dated April 3, 198S;

The Contractor’'s Revised Rate Schedule dated November 26,
1985;

The Contractor's Letter dated February 18, 1986; and

The Agency's letter authorizing a re-evaluation of the
present Statement of Work, dated July 11, 1986;

The Contractor's Proposal to Implement a Revised Scope of
Work, dated August 4, 1986 as amended by the Contractor's
revised cost estimate letter, dated August 26, 1986;

The Contractor's letter, dated September 15, 1986;

The Agency's letter, dated September 16, 1986;

The Contractor's letter of cost comparisons, dated August
20, 1986;

The Contractor's letter, dated November 25, 1986; and

The Contractor's letter and cost proposal as amended dated
March 11, 1987, as requested by the Agency's letter dated
January 8, 1987 and as approved by the Agency's letter
dated July 2, 1987;
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1. The Contractor's letter and cost proposal as amended dated
April 8, 1987, as approved by the Agency's letter dated
April 28, 1987;

m. The Contractor's letters dated May 8, 1987 and September
11, 1987, as agreed to by the Agency's letter dated May 21,
1987,

n. The Agency's letter dated October 30, 1987;
0. The Contractor's Change Order #001 dated June 21, 1988; and
p. This contract.

2. Paragraph D(2) (See Amendment #5) of the Agreement is hereby
eliminated and struck in its entirety and the following Paragraph
D(2) ts inserted in its place:

2. The documents cited In Paragraph 0(1)(a) through D(1)(0) are
incorporated by reference into this contract and made a part
hereof. If there is a conflict between the terms and provisions
of this contract and the documents cited in Paragraph D(1)(a)
through D(1)(o), the terms and provisions of this contract shall
control .

3. Paragraph E(1) (See Amendment #5) of the Agreement !s hereby
eliminated and struck in its entirety and the following Paragraph
EC1) 1s Inserted in its place:

1. This 1s a cost plus fixed fee contract with a cetling price for
all work performed under this contract of $1,250,546.00.

4. Paragraph E(2)(a) and Paragraph E(2)(b) (See Amendment #5) of the
Agreement are hereby eliminated and struck in thelr entirety and the
following Paragraph E(2)(a) and Paragraph E(2)(b) are inserted in
thelr places:

2. a. The contractor shall perform all work under this contract
at the rates and in accordance with the Schedule of Task
Completion specified in the Contractor's proposal dated May
20, 1985, as amended by those documents iisted in Paragraph
DC1)(c¢) through D(1)(0) which were incorporated into this
contract by Paragraph D(2).

b. The Contractor shall be reimbursed at the rates specified
in the Contractor's Proposal dated May 20, 1985 as amended
by those documents listed in Paragraph D(1)(b) through
D(1)(0) which were incorporated into this contract by
Paragraph 0(2).
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5. Paragraph E(3)(a) and Paragraph E(3)(b) (See Amendment #S) of the
agreement are hereby eliminated and struck in their entirety and the
following Paragraph E£(3)(a) and Paragraph E(3)(b) are inserted in
thelr places:

3. a. The cost limit for the satisfactory performance of all work
under this contract is $1,174,050.00; this amount is
subject to change by formal contract amendment only.

b. The fixed fee limit for the satisfactory performance of all
work under this contract is $76,496.00; this amount is
subject to change only by a material change in the scope of
work and by formal contract amendment.

6. Al) other agreements shall) remain in force.

IN WITNESS WHEREQF, the parties hereto have executed this amendment

this Ist day of June , 1988 , and agreed
that 1t shall become a part of the Professional Services Agreement Number
LCU-32, as evidenced by the signatures of their duly authorized
representatives as affixed below.

Ecology & Enviromnment, Inc. I1linols Environmental Protection Agency
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June 15, 1988 , <ﬁ?
&S

Mr. Jeff Larson
Illinois Environmental Protection Agency
Springfield, Illinois 62706

Re: LPC #1630200005
Dear Mr. Larson:

Ecology and Environment, Inc., (E & E) is pleased to submit to the
Il1linois Environmental Protection Agency (IEPA) the enclosed engineering
services change order for the Dead Creek Project. The change order
detalls the increased hours, travel costs, other direct costs, and
subcontractor costs needed per the "discussion of change" section of the

order.

If you have any questions please call me at 312/663-9415. E & E looks
forvard to continuing to vork with IEPA.

Sincerely,
ECOLOGY AND ENVIRONMENT, INC.

AU WL,

Mike Miller
Project Manager

MM: tms

Enclosure



ENGINEERING SERVICES CHANGE ORDER

Illinois Environmental
Protection Agency
Springfield, Illinocis 62706

Date June 21, 1988 Number OO/

ENGINEER-Name, Address, Telephone Project Number _LPC #1630200005

Ecology and Environment, Inc.

Project Name _Deéad Creek Project

368 Pleasantview Drive County
Lancaster, NY 14086 Contract dates beginning3eptember 9, 1985
completion _Fehruary 15, 1988

Discussion of change including justification documentation.

Discussion of Change

Preparation of the Investigation Report required substantially more hours than
udgeted in August of 1986. This was due to the extensive amount of data collected
and the multiple site nature of the study area which complicated report preparation
and computer modelling. Completion of the report required over double the 1,700
hours originally projected.

Additional costs outside the scope of work were incurred when investigation-derived
wastes were stored, handled, and transported/disposed of for the Illinois Environ-
mental Protection Agency (IEPA).

The costs included in the change order request are for the added hours necessary to
fulfill the following requirements:

o]

o

o

[o]

to prepare the draft and final report;
to participate in a meeting in Sauget, Illinois;

to participate in three additional public information meetings in
Sauget, Tllinois;

to add subcontracting costs to the scope of work for investigation-derived
waste storage, handling, transportation, and disposal; and

to close-out the project and return the file to the IEPA.

Even with these added hours and added scope, the project is approximately only 42
over the original budget.

2457(/s



COST OR PRICE SUMMARY

[ ]
ESTIMATED HOURLY ESTIMATED
1. DIRECT LABOR /Specwy sdor cotegermel HOURS RATE o8t TOTALS
Principal PR k| o
enio J& 4
ce
[ Assisrant Technician 11
DIRECT LABOR TOTAL: $10,200
2. INDIRECT COSTS ( Specsiy indirect cost peois) RATE s DASE - CO8T
324 4oty f3an-
4
287 3187 FIVK
INDIRECT COSTS TOTAL: $17,357
3. OTHER DIRECT COSTS
s TRAVEL
(1) TRANSPORTATION s 1955
12) PER DIEM ] 150
TRAVEL SUBTOTAL $1,200
b  EQUIPMENT. MATERIALS, SUPPLIES 'Soecvcorsporeal QTY  COST cosT
Word Processing [39) 3/.0U
EQUIPMENT SUBTOTAL: $300
¢. SUBCONTRACTS cosT
SUBCUNTRACTS SUBTOTAL: $19,700
d  OTHER Specrty co o cosT
it ihdess 588
OTHER SUBTOTAL: $744
i TOTAL ESTIMATED COST STY, 50T
(5 PROFIT 35,859
TOTAL PRICE $54,360

45T/
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Original Contract Amount $1,012,064

f  age Nrder Amount to Date 212,249

Current Contract Sum —12224,313 % of Original Amount 1212

Amount of this Change Order : — 34,360 X change to Current Contract Amount 4%
New Contract Sum $1,278,673

CONTRACT COMPLETION TIME
Q Remains the same

O Completion time changes Neaw contract completion date Open

ARCHITECT/ENGINEERING FIRM Ecolo and Environment, Inc. PaTE 6/21/88

APPROVED DISAPPROVED DATE
PROJECT MANAGER DEFFREY Loeson -11-88

UNIT MANAGER ” Z/ ‘[ / 8 i

MANAGER, RPMS 7 FraAk /7 22 DTS PP

GW. g!dmﬂé:ﬁ (e T/¢/e¥

1 iacer, pLec_ £ € € 4LY) — S RY

The change described above and on accompanying drawings and specifications (if applicable) are hereby incorporated by reference
and made a part of the contract.
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